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Pajaro River Watershed Emergency Drought Program 

ATTACHMENT 6: SCHEDULE 
Pajaro River Watershed Emergency Drought Program Schedule 
The Pajaro River Watershed Emergency Drought Program Schedule spans a period of approximately four years, ending in July 2018 as shown in 
the schedule below. Each of the projects are ready to proceed to construction by April 1, 2015. Detailed project schedules and discussions are 
presented in the following section. 
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ID Task Name Start Finish Predecessors

1 Conditional Grant Award Thu 10/16/14 Thu 10/16/14

2 Category (a) Direct Project Admin Fri 10/17/14 Fri 3/30/18

3 Task 1 Project Administration Fri 10/17/14 Fri 3/30/18
4 Additional Grant Documentation Fri 10/17/14 Mon 11/17/14 1
5 PVWMA Grant Agreement Fri 10/17/14 Wed 12/31/14 1,4FF
6 Grant Invoices and Quarterly Reports Thu 1/1/15 Thu 3/1/18 5
7 Final Grant Report Mon 1/1/18 Fri 3/30/18 34,6FF
8 Category (b) Land Purchase/Easement Fri 10/17/14 Wed 12/31/14
9 Task 2. Land Purchase/Easement Fri 10/17/14 Wed 12/31/14

10 Pipeline Easements Fri 10/17/14 Wed 12/31/14 1
11 Category © Planning/Design/Eng/Env.Doc Sun 6/1/14 Wed 4/1/15
12 Task 3. Design Sun 6/1/14 Fri 1/2/15
13 Final Plans, Specs, Cost Estimate Sun 6/1/14 Fri 1/2/15
14 Task 4. Permitting Thu 1/1/15 Wed 4/1/15
15 Encroachment Permit Mon 1/5/15 Wed 4/1/15 13
16 NPDES Stormwater Permit Thu 1/1/15 Wed 4/1/15 13
17 Category (d) Construction/Implementation Thu 1/1/15 Fri 12/29/17
18 Task 5. Construction Contracting Mon 1/5/15 Wed 4/1/15
19 Project Advertisement Mon 1/5/15 Fri 2/13/15 13
20 Award of Construction Contract Mon 2/16/15 Fri 3/6/15 19
21 Notice to Proceed Mon 3/9/15 Wed 4/1/15 20
22 Task 6. Construction Mon 3/9/15 Thu 6/30/16
23 Mobilization Mon 3/9/15 Wed 4/15/15 21SS
24 Construction Mon 3/9/15 Mon 2/29/16 21SS
25 Start-Up and Testing Tue 3/1/16 Fri 4/29/16 24
26 Project Close-Out Mon 5/2/16 Thu 6/30/16 25
27 Task 7. Environmental Compliance during Const Mon 3/9/15 Mon 2/29/16
28 Mitigation Monitoring Reports Mon 3/9/15 Mon 2/29/16 24SS
29 Task 8. Construction Administration Mon 3/9/15 Fri 7/29/16
30 Monthly Construction Reports Mon 3/9/15 Thu 6/30/16 24SS
31 ESDC Documentation Mon 3/9/15 Thu 6/30/16 24SS
32 Labor Compliance Mon 3/9/15 Thu 6/30/16 21
33 Notice of Completion Mon 5/2/16 Thu 6/30/16 26SS
34 As Built Drawings Mon 5/2/16 Fri 7/29/16 24
35 Task 9. Irrigation Efficiency Program Implementation Thu 1/1/15 Fri 12/29/17
36 Task 10. Recycled Water User Training Fri 7/1/16 Thu 12/1/16
37
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Project No. 1 Delivered Water Enhancement and Drought Response Irrigation. The project start date is 
June 1, 2014 and the project end date is March 30, 2018, with completion of the Final Grant Report.  The 
following sections, organized by task category, describe why the schedule is realistic, reasonable, and 
accomplishable. 
 
Category (a): Direct Project Administration  
 
Task 1. Project Administration. Task 1 begins immediately following conditional grant award notification. 
Within 30 days of notification (assumed October 16, 2014), the City of Watsonville will submit additional 
project documentation as required by DWR. Project Administration activities continue throughout the duration 
of the project, including quarterly submittal of grant invoices and reports, as required by the DWR grant 
agreement. The project administration activities end with submittal of the Final Grant Report on March 30, 
2018, within 90 days of project completion.  
 
Category (b): Land Purchase/Easement 
 
Task 2. Land Purchase/Easement. Pipeline alignments have already been set so PVWMA can begin 
easement acquisition activities immediately following conditional grant awards. PVWMA staff anticipates it 
will take two months to complete negotiations for the easements and acquire the easements, ending 
December 2014.  The duration to complete negotiations is based on the pace of negotiations that have 
already taken place with landowners on previously constructed segments of the distribution pipeline.  There 
is some limited risk with the schedule for this task, since negotiations have yet to begin with the landowners.  
However, if the schedule for negotiating the agreements slips, the schedule allows for an additional three 
months of negotiations prior to the start of construction. 
 
Category (c): Planning/Design/Engineering/Environmental Documentation 
 
Task 3. Design. 50 percent design is complete and the engineering consultant is currently working on final 
design. The contract with the consultant includes a schedule for completion of final design by January 2015. 
 
Task 4. Permitting. Permits for the project include the general stormwater permit and an encroachment 
permit(s). Obtaining these permits is anticipated to be very straightforward based on similar PVWMA 
projects. Three months is allowed in the schedule but the construction permitting process generally takes no 
longer than two months. There is very limited risk to the schedule. 
 
Category (d): Construction/Implementation 
 
Task 5. Construction Contracting.  Construction contracting will begin immediately following final design. 
PVWMA typically needs approximately two months from project advertising to contract award. By advertising 
in January 2015, the construction contractor should be under contract no later than March 2015, such that 
construction can start by April 1, 2015.  There is little risk with the schedule for this routine PVWMA activity.   
 
Task 6. Construction. Construction will begin immediately following the Notice to Proceed and by the April 
1, 2015 deadline. Construction begins with mobilization, followed by construction activities, which will span 
12 months. Start up and testing and project close out will continue over four months. 
 
Task 7. Environmental Compliance during Construction.  This task coincides with construction.  
 
Task 8. Construction Administration. This task coincides with construction and extends one month 
beyond project close out to allow for the preparation of As Built Drawings and the Notice of Completion. 
 
Task 9. Irrigation Efficiency Program Implementation. This task will begin immediately following grant 
contracting and will be implemented over two years. 
 
Task 10. Recycled Water User Training. Recycled water user training can begin anytime after project start 
up but is scheduled to occur no later than December 2016. 
 



ID Task Name Start Finish Predecessors

1 Conditional Grant Award Thu 10/16/14 Thu 10/16/14

2 Category (a): Direct Project Administration Mon 9/1/14 Wed 9/30/15
3 Task 1 Project Administration Mon 9/1/14 Wed 9/30/15
4 Additional Grant Documentation Thu 10/16/14 Sun 11/16/14 1SS
5 PVWMA Grant Agreement Thu 10/16/14 Wed 12/31/14 1SS
6 Recycled Water User Agreements Mon 9/1/14 Tue 9/30/14
7 Grant Invoices and Quarterly Reports Thu 1/1/15 Wed 9/30/15 5
8 Final Grant Report Wed 7/1/15 Wed 9/30/15 7FF,32
9 Category (b): Land Purchase / Easement Tue 7/1/14 Fri 11/28/14
10 Task 2 Land Purchase / Easement Tue 7/1/14 Fri 11/28/14
11 Easements Tue 7/1/14 Fri 11/28/14
12 Category (c): 

Planning/Design/Engineering/Environmental 
Documentation

Tue 7/1/14 Wed 12/31/14

13 Task 3 Design Tue 7/1/14 Fri 11/28/14
14 Final Plans, Specifications, Cost Estimate Tue 7/1/14 Fri 11/28/14
15 Task 4 Environmental Documentation Tue 7/1/14 Fri 11/28/14
16 Mitigated Negative Declaration Tue 7/1/14 Fri 11/28/14
17 Task 5 Permitting Mon 12/1/14 Wed 12/31/14 13
18 Encroachment Permit Mon 12/1/14 Wed 12/31/14 16
19 Cal OSHA Construction Activity Permit Mon 12/1/14 Wed 12/31/14 16
20 Category (d) Construction/Implementation Thu 1/1/15 Tue 6/30/15
21 Task 6 Construction Contracting Thu 1/1/15 Fri 3/20/15 19
22 Project Advertisement Thu 1/1/15 Wed 2/11/15
23 Award of Construction Contract Mon 3/2/15 Fri 3/13/15 22
24 Notice to Proceed Fri 3/20/15 Fri 3/20/15 23
25 Task 7 Construction Mon 3/23/15 Thu 4/30/15 24
26 Task 8 Environmental Compliance during 

Construction
Mon 3/23/15 Thu 4/30/15

27 Mitigation Monitoring Reports Mon 3/23/15 Thu 4/30/15 25SS
28 Task 9 Construction Administration Mon 3/16/15 Tue 6/30/15
29 Monthly Construction Reports Mon 3/23/15 Thu 4/30/15 25SS
30 ESDC Documentation Mon 3/23/15 Thu 4/30/15 25SS
31 Labor Compliance Mon 3/16/15 Thu 4/30/15 23
32 Notice of Completion Fri 5/1/15 Tue 6/30/15 33SS
33 As Built Drawings Fri 5/1/15 Fri 5/29/15
34 Task 10 Recycled Water User Training Fri 5/1/15 Fri 5/29/15
35 Recycled Water User Verification Fri 5/1/15 Fri 5/29/15
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Project No. 2 South County Recycled Water Improvements. The project start date is July 1, 2104 and the 
project end date is September 30, 2015, with completion of the Final Grant Report.  The following sections, 
organized by task category, describe why the schedule is realistic, reasonable, and accomplishable. 
 
Category (a): Direct Project Administration  
 
Task 1. Project Administration. Task 1 begins in advance of conditional grant award with the development 
of the Recycled Water User Agreements. Within 30 days of conditional grant award (assumed October 16, 
2014), SCVWD will submit additional project documentation as required by DWR. Project Administration 
activities continue throughout the duration of the project, including quarterly submittal of grant invoices and 
reports, as required by the DWR grant agreement. The project administration activities end with submittal of 
the Final Grant Report on September 30, 2015, 90 days after project completion.  
 
Category (b): Land Purchase/Easement 
 
Task 2. Land Purchase/Easement. SCVWD staff anticipates it will take three months beginning July 1, 
2014 to complete negotiations for the easements and two months to obtain SCVWD Board approval of the 
easements, ending November 28, 2014.  The duration to complete negotiations is based on the pace of 
negotiations that have already take place with one of the land owners.  There is some limited risk with the 
schedule for this task, since negotiations have yet to begin with two of the land owners.  If the schedule for 
negotiating the agreements slips, the schedule for obtaining SCVWD Board approval of the easements could 
be accelerated. 
 
Category (c): Planning/Design/Engineering/Environmental Documentation 
 
Task 3. Design. The design is currently at 10 percent and SCVWD staff with experience and expertise in 
design will complete this task by the milestone date of November 28, 2014. There is little risk in the schedule. 
 
Task 4. Environmental Documentation. SCVWD staff with experience and expertise in design will 
complete this task by the milestone date of November 28, 2014. There is little risk in the schedule. 
 
Task 5. Permitting. Permitting work will begin following completion of tasks 3 and 4 and is scheduled to be 
completed within 30 days, given the relatively simple nature of the two construction permit processes. There 
is some limited risk in this schedule since it relies on other agencies to issue permits.  However, SCVWD 
believes the schedule is appropriate given the simplicity of the project.  If there is any delay in permitting, 
SCVWD could begin the Construction Contracting in Task 9 while it is waiting for the permits and mitigate 
any delays.  
 
Category (d): Construction/Implementation 
 
Task 6. Construction Contracting.  Construction Contracting is scheduled to take eight weeks – six weeks 
to prepare and issue the request for bids and two weeks to open the bids and award the contract.  
Contracting will begin in January 2015 and end in March 2015, with award of the construction contract and 
Notice to Proceed. There is little risk with the schedule for this routine SCVWD activity.   
 
Task 7. Construction. Construction activities are scheduled to span over one month beginning March 2015, 
which provides some flexibility since the actual work will take approximately nine days total. There is little risk 
in the schedule.  
 
Task 8. Environmental Compliance during Construction.  This task coincides with construction.  
 
Task 9. Construction Administration. This task coincides with construction and extends two months 
beyond construction to allow for the preparation of As Built Drawings and the Notice of Completion. 
 
Task 10. Recycled Water User Training. This task will occur over the month of May 2015 following project 
construction. SCVWD staff have significant experience in recycled water user training and there is little risk in 
the schedule. 
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ID Task Name Start Finish Predecessors

1 Conditional Grant Award Thu 10/16/14 Thu 10/16/14
2 Category (a): Direct Project Administration Mon 6/16/14 Sun 1/31/16
3 Task 1. Project Administration Mon 6/16/14 Sun 1/31/16
4 Additional Grant Documentation Thu 10/16/14 Sun 11/16/14 1SS
5 PVWMA Grant Agreement Thu 10/16/14 Wed 12/31/14 1SS
6 Agreement with City of Hollister Mon 6/16/14 Fri 10/3/14
7 Agreements with Users Mon 9/1/14 Fri 12/19/14
8 Grant Invoices and Quarterly Reports Thu 10/16/14 Sun 1/31/16
9 Final Grant Report Tue 12/8/15 Sun 1/31/16 41,42,8FF

10 Category (b) Land Purchase / Easement Wed 7/9/14 Tue 12/23/14
11 Task 2. Land Purchase / Easement Wed 7/9/14 Tue 12/23/14
12 Easement Acquisition Wed 7/9/14 Tue 12/23/14
13 Category (c) 

Planning/Design/Engineering/Environmental
Tue 5/27/14 Tue 12/23/14

14 Task 3. Design Tue 5/27/14 Tue 11/25/14
15 Phase 1 Recycled TM Tue 5/27/14 Tue 5/27/14
16 Final Plans, Specifications, Cost Estimate Wed 5/28/14 Tue 11/25/14
17 Task 4. Engineering Wed 7/9/14 Tue 10/28/14
18 Addendum to Title 22 Report Wed 7/9/14 Tue 10/28/14
19 Task 5. Environmental Documentation Wed 5/28/14 Thu 6/26/14
20 ASSEIR, MRRP, NOD Wed 5/28/14 Thu 6/26/14
21 Task 6. Permitting Wed 11/26/14 Tue 12/23/14
22 NPDES Stormwater Construction Permit Wed 11/26/14 Tue 12/23/14 16
23 Encroachment Permit Wed 11/26/14 Tue 12/23/14 16
24 Category (d) Construction / Implementation Wed 12/17/14 Mon 11/30/15
25 Task 7. Construction Contracting Wed 12/17/14 Wed 4/1/15
26 Project Advertisement Wed 12/17/14 Wed 12/17/14 16FS+15 days

27 Bidding Period Wed 12/17/14 Tue 2/10/15 26SS
28 Contract Award Wed 2/11/15 Tue 3/24/15 27
29 Notice to Proceed Wed 3/25/15 Wed 4/1/15 28
30 Task 8 Construction Wed 3/25/15 Tue 10/13/15
31 Mobilization, Laydown Areas, Stormwater BMPs Wed 3/25/15 Tue 5/26/15 28
32 Clearing, Grubbing, Site Prep Wed 5/27/15 Tue 6/9/15 31
33 Pipeline Installation Wed 6/10/15 Tue 8/11/15 32
34 Performance Testing, Cross Connection Testing, 

Demob
Wed 8/12/15 Tue 10/13/15 33

35 Task 9. Environmental Compliance during Const. Wed 3/25/15 Tue 10/13/15
36 Mitigation Monitoring Reports Wed 3/25/15 Tue 10/13/15 30SS
37 Task 10. Construction Administration Wed 3/25/15 Mon 11/30/15
38 Monthly Construction Reports Wed 3/25/15 Tue 10/13/15 30SS
39 ESDC Documentation Wed 3/25/15 Tue 10/13/15 30SS
40 Labor Compliance Wed 3/25/15 Tue 10/13/15 30SS
41 Notice of Completion Wed 10/14/15 Mon 11/30/15 34
42 As Built Drawings Wed 10/14/15 Mon 11/30/15 34
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Project No. 3 Expanded Recycled Water Use Project. The project started in May 2014 with the work on design 
and CEQA documentation. The project end date is January 31, 2016, with completion of the Final Grant Report.  
The following sections, organized by task category, describe why the schedule is realistic, reasonable, and 
accomplishable. 
 
Category (a): Direct Project Administration  
 
Task 1. Project Administration. Task 1 begins in advance of conditional grant award with the development of the 
agreements with the City of Hollister and the recycled water users. Within 30 days of conditional grant award 
(assumed October 16, 2014), SBCWD will submit additional project documentation as required by DWR. Project 
Administration activities continue throughout the duration of the project, including quarterly submittal of grant 
invoices and reports, as required by the DWR grant agreement. The project administration activities end with 
submittal of the Final Grant Report on January 31, 2016, within 90 days of project completion.  
 
Category (b): Land Purchase/Easement 
 
Task 2. Land Purchase/Easement. SBCWD will begin negotiations with property owners midway through design 
(July 2014). SBCWD has allowed five months (December 2014) for negotiations and securing the easements, more 
than adequate time for easement acquisition from willing water users and consistent with past experience on similar 
projects.  There is limited schedule risk. 
 
Category (c): Planning/Design/Engineering/Environmental Documentation 
 
Planning. All project planning has been completed and is not included in the work plan, schedule or budget. 
 
Task 3. Design. 50 percent design is complete and the engineering consultant is currently working on final design. 
The contract with the consultant includes a schedule for completion of final design by November 2014. 
 
Task 4. Engineering. SBCWD has authorized a contract with an engineering consultant to complete the 
Addendum to the Title 22 Report. The contract with the consultant includes a schedule for completion of the 
Addendum and final negotiations with and approval from RWQCB by October 2014. There is limited risk to the 
schedule because it is dependent on approval from the RWQCB. However, SBCWD has been having 
conversations with RWQCB about the project for several years. So the timeframe to obtain approval is expected to 
be sufficient. In addition, the project schedule includes float for this task, because RWQCB approval is not needed 
until project start-up. 
 
Task 5. Environmental Documentation. The environmental documents for this project were completed in June 
2014 and have been certified and submitted to the State Clearinghouse. 
 
Task 6. Permitting. Permits for the project include the general stormwater permit and an encroachment permit(s). 
Obtaining these permits is anticipated to be very straightforward based on similar SBCWD projects. 
 
Category (d): Construction/Implementation 
 
Task 7. Construction Contracting.  SBCWD typically needs approximately three months from project advertising 
to contract award. By advertising in December 2014, the construction contractor should be under contract no later 
than March 2015, such that construction can start by April 1, 2015.  There is little risk with the schedule for this 
routine SBCWD activity.   
 
Task 8. Construction. Construction of the project is largely devoted to trench excavation, pipeline installation, and 
trench filling. Since the pipelines will be largely located in dirt-covered access roads, this process can proceed 
much faster than typical pipeline installation in paved roads. As a result, it is assumed that up to 400 linear feet of 
pipeline could be installed per day. Thus, 32 days would be required; however, 45 days have been allocated to 
accommodate unforeseen circumstances. Following completion of the pipeline installation, performance testing and 
cross connection testing would be required. An additional 45 days has been allocated for this process; however, it 
is anticipated that this could happen during a much shorter duration, such that the project could be operational 
sooner.  
 
Task 8. Environmental Compliance during Construction.  This task coincides with construction.  
 
Task 9. Construction Administration. This task coincides with construction. 
  



ID Task 
Mode

Task Name Start Finish

1 Conditional Grant Award Thu 10/16/14 Thu 10/16/14
2 Category (a) Direct Project Admin Fri 10/17/14 Fri 9/30/16
3 Task 1 Project Administration Fri 10/17/14 Fri 9/30/16
4 Additional Grant Documentation Fri 10/17/14 Mon 11/17/14
5 PVWMA Grant Agreement Fri 10/17/14 Wed 12/31/14
6 Grant Invoices and Quarterly Reports Thu 1/1/15 Fri 9/30/16
7 Final Grant Report Fri 7/1/16 Fri 9/30/16
8 Category © Planning/Design/Eng/Env.Doc Fri 10/17/14 Thu 2/5/15
9 Task 2. Design Fri 10/17/14 Thu 2/5/15

10 Final Plans, Specs, Cost Estimate Fri 10/17/14 Thu 2/5/15
11 Category (d) Construction/Implementation Fri 2/6/15 Thu 6/30/16
12 Task 3 Construction Contracting Fri 2/6/15 Mon 3/30/15
13 Project Advertisement Fri 2/6/15 Thu 3/19/15
14 Award of Construction Contract Fri 3/20/15 Fri 3/27/15
15 Notice to Proceed Mon 3/30/15 Mon 3/30/15
16 Task 4. Construction Tue 3/31/15 Tue 5/31/16
17 Mobilization Tue 3/31/15 Thu 5/7/15
18 Construction Fri 5/8/15 Mon 3/7/16
19 Start-Up and Testing Tue 3/8/16 Fri 4/29/16
20 Project Close-Out Mon 5/2/16 Tue 5/31/16
21 Task 5. Environmental Compliance during Const Fri 5/8/15 Mon 3/7/16
22 Mitigation Monitoring Reports Fri 5/8/15 Mon 3/7/16
23 Task 6. Construction Administration Tue 3/31/15 Thu 6/30/16
24 Monthly Construction Reports Fri 5/8/15 Tue 5/31/16
25 ESDC Documentation Fri 5/8/15 Tue 5/31/16
26 Labor Compliance Tue 3/31/15 Tue 5/31/16
27 Notice of Completion Mon 5/2/16 Tue 5/31/16
28 As Built Drawings Tue 3/8/16 Thu 6/30/16
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Project No. 4 Corralitos Creek Water Supply and Fisheries Enhancement. The project start date is October 16, 
2014 immediately following conditional grant award and the project end date is September 30, 2016, with 
completion of the Final Grant Report.  The following sections, organized by task category, describe why the 
schedule is realistic, reasonable, and accomplishable. 
 
Category (a): Direct Project Administration  
 
Task 1. Project Administration. Task 1 begins immediately following conditional grant award notification. Within 
30 days of notification (assumed October 16, 2014), the City of Watsonville will submit additional project 
documentation as required by DWR. Project Administration activities continue throughout the duration of the 
project, including quarterly submittal of grant invoices and reports, as required by the DWR grant agreement. The 
project administration activities end with submittal of the Final Grant Report on September 30, 2016, 90 days after 
project completion.  
 
Category (b): Land Purchase/Easement 
 
All construction activities will be located on the developed portions of the City’s existing water treatment plant 
facility. No land or easement purchases are required for this project.  
 
Category (c) Planning / Design / Engineering / Environmental Documentation 
 
Task 2. Design. The 90 percent design submittal and specifications are complete. The remaining work includes 
final design submittals, which will begin immediately following conditional grant award. The duration for completing 
final design is based on a preliminary schedule from the design consultant, HDR Engineering. 
 
Category (d): Construction/Implementation 
 
Task 3. Construction Contracting.  The City of Watsonville requires approximately two months from project 
advertising to Notice to Proceed. By advertising in early February 2015, the construction contract should be 
awarded no later than mid-March 2015, such that a Notice to Proceed can be issued by April 1, 2015.  There is little 
risk with the schedule for this routine activity.   
 
Task 4. Construction. The Corralitos WTP construction will begin in the late spring with general site work and 
construction preparation. The building will begin construction in June and be sufficiently completed prior to October 
2015 to allow work within the building including installation of all equipment and appurtenances without the risk of 
weather delays. After substantial completion is obtained by the contractor, the facility will go through the start-up 
and testing procedures followed by punchlist and project closeout.  The total construction duration is just under one 
year and will be done in March 2016. Construction will be followed by start up testing, reporting and 
punchlist/project close-out through May 2016. 
 
Task 5. Environmental Compliance During Construction. This task coincides with construction.  
 
Task 6. Construction Administration. This task coincides with construction, start-up, testing and project close-
out. 
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ID Task Name Start Finish Predecesso

1 Conditional Grant Award Thu 10/16/14 Thu 10/16/14

2 Category (a) Project Administration

3 Task 1 Drought Grant Application Mon 3/3/14 Mon 7/21/14

4 Task 2 Conditional Grant Award Fri 10/17/14 Mon 11/17/14

5 PVWMA Project No. 1 Documentation Fri 10/17/14 Mon 11/17/14 1

6 SCVWD Project No. 2 Documentation Fri 10/17/14 Mon 11/17/14 1

7 SBCWD Project No. 3 Documentation Fri 10/17/14 Mon 11/17/14 1

8 Watsonville Project No. 4 Documentation Fri 10/17/14 Mon 11/17/14 1

9 Task 3 DWR Grant Agreement Fri 10/17/14 Wed 12/31/14 1

10 Task 4 Project Sponsor Grant Agreements Fri 10/17/14 Wed 12/31/14

11 SCVWD Project No. 2 Agreement Fri 10/17/14 Wed 12/31/14 9SS

12 SBCWD Project No.3 Agreement Fri 10/17/14 Wed 12/31/14 9SS

13 Watsonville Project No. 4 Agreement Fri 10/17/14 Wed 12/31/14 9SS

14 Task 5 Quarterly Grant Invoicing and Reporting Thu 1/1/15 Mon 7/2/18

15 Task 6 Project Completion Reports Wed 7/1/15 Fri 3/30/18

16 PVWMA Project No. 1 Completion Report Mon 1/1/18 Fri 3/30/18

17 SCVWD Project No. 2 Completion Report Wed 7/1/15 Wed 9/30/15

18 SBCWD Project No. 3 Completion Report Tue 12/8/15 Sun 1/31/16

19 Watsonville Project No. 4 Completion Report Fri 7/1/16 Fri 9/30/16

20 Task 7 Grant Completion Report Mon 4/2/18 Mon 7/2/18 16,17,18,1

Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Qtr 1Qtr 2Qtr 3Qtr 4Q
2014 2015 2016 2017 2018 2

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Page 1

Project: Pajaro River Watershed G
Date: Mon 7/7/14

owner1
Typewritten Text
Page 10

owner1
Typewritten Text
PVWMA Grant Administration



July 2014  11 

PVWMA Grant Administration. The project started March 3, 2014 with the initiation of the grant application and 
the project end date is July 2, 2018, with completion of the Final Grant Report.  The following sections describe why 
the schedule is realistic, reasonable, and accomplishable. 
 
Category (a): Direct Project Administration  
 
Task 1. Pajaro River Watershed Emergency Drought Program Grant Application. This task began immediately 
following the DWR announcement regarding the availability of emergency drought funds. The task ends on July 21, 
2014 with the submittal of the grant application. 
 
Task 2. Conditional Grant Award. This task will begin immediately following DWR announcement of conditional 
grant award and will end 30 days after, consistent with the DWR timeline. 
 
Task 3. DWR Grant Agreement. This task will begin immediately following DWR announcement of conditional 
grant award and is scheduled to be completed by December 31, 2014 but is dependent on DWR contracting 
timelines. 
 
Task 4. Project Sponsor Grant Agreements. This task will begin immediately following DWR announcement of 
conditional grant award and is scheduled to be completed by December 31, 2014 but is dependent on Task 3. 
 
Task 5. Quarterly Grant Invoicing and Reporting. This task is scheduled to begin immediately following 
execution of the grant agreement in Task 3. This task will continue throughout the implementation of the projects 
and the grant. The final grant invoice and report is scheduled for July 2018. 
 
Task 6. Project Completion Reports. This task is scheduled to occur consistent with the individual project 
schedules. The first project completion report is scheduled for September 2015 and the final project completion 
report is scheduled for March 2018. 
 
Task 7. Grant Completion Report. This task will begin in April 2018, when the final project is being completed. 
The task ends with completion of the final grant report scheduled for July 2018. 
 
 
 

 
 




